From: Hamada, Wayne <whamada@honolulu.gov>

Sent: Monday, January 10, 2011 12:24 PM
To: Whelan, Joseph <jwhelan1(@wm.com>
Subject: RE: Info Request

|.-don’t want to belabor this, but Rick also told me that before-the storm hit.on December: 19, they were one week
away from'making the connection.” Not a ‘final’ connection, but at least so that the flow could be diverted into the
72-inch pipe. -Assuming he was accurate, what about the storm damage has put us back 1-2 months. | thought it
would be debris that had to be removed while the ‘connection continues to be be worked on.

Wayne Y. Hamada
Disposal-Operations Engineer

Refuse Division

Départment of Environmental Services
1000 Uluohia Street Suite 212
Kapolei; Hawaii: 96707

Ph. (808) 768-3408

From: Whelan; Joseph [mailto:JWhelan1@wm.com]

Sent: Monday, January 10, 2011 12:01 PM

To: Hamada, Wayne

Cc: Namumnart, Wilma; Serikaku, Steven: Shiraishi, David; Steinberger,; Timothy E; Lanuevo, Manuel S; Owens,
Markus

Subject: RE: Info Request

One —two months depending on any new major storm-events.

Joe

From: Hamada, Wayne [mailto:whamada@honolulu.gov]

Sent: Monday, January 10, 2011 11:49 AM

To: Whelan; Joseph

Cc: Namumnart, Wilma; Serikaku, Steven; Shiraishi, David; Steinberger, Timothy E; Lanuevo, Manuel S; Owens,
Markus

Subject: RE: Info Request

Thanks, Joe. In talking with Rick Von Pein, he said that the west side drainage system doesn’t have to be fully
completed in order for it to function to absorb-a major storm flow. Yes, the sed basin would get overwhelmed w/o
the lower diversion completed, but at least the system can divert the offsite storm flow around E-6. -With this in
mind, what time frame: are we:talking about before a connection is in place?

Wayne Y. Hamada
Disposal Operations Engineer

Refuse Division

Department.of Environmental Services
1000 Uluohia Street - Suite 212
Kapolei; Hawaii: 96707

Ph.-(808) 768-3408

From: Whelan, Joseph [mailto:JWhelanl@wm.com]
Sent: Monday, January 10, 2011 11:36 AM

To: Hamada, Wayne

Subject: RE: Info Request
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From: Hamada, Wayne [mailto:whamada@honolulu.gov]
Sent: Monday, January 10, 2011 10:19 AM

To: Whelan, Joseph

Subject: Info Request

Joe,
Please provide me with-answers to the following:

1. How much water was pumped out of the south pond over the weekend?{Whelan, Joe]  Approximately
200,000 gallons, we are requesting that DOH allow us into cell 6 while'we are working on restoring the cell

6 leachate system to fuil operation.

2. How many more days of MSW capacity do we have?[Whelan, Joe] one week, however we can extend
this it the daily receipts are reduced as requested.

3. What provisions are being made in preparation for the rains that are forecasted to-minimize further
damage/water into E-6?[Whelan, Joe] Contractor is beefing up the berm-around the 36 inch sub drain

4. How many more days before the West Side Drainage System connection is-made?fWhelan, Joe] The
connection will be made in approximately 1-2 months, however the stilling basin work has not even begun,
so-the stormwater would divert around the landfill but would sill enter the existing sedimentation basin.
This estimate is based on.no major storm events.

5. Can we expedite connection work by working the contractor overtime?{Whelan, Joe] The contractoris
already working 10 hour days, six days perweek. They cannot run a night crew due to-the hazardous
nature of where this construction is taking place, nor can they increase the number of workers because of

the tight space they are working i

| would appreciate answers immediately. Thanks, Joe.

Wayne Y. Hamada
Disposal Operations Engineer

Refuse Division

Department of Environmental Services
1000 Uluohia Street  Suite' 212
Kapolei, Hawaii 96707
Ph..(808).768-3408

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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